
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:51 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 260 Date: 30-Jan-2013 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 240

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS mechanical piping installation. Inspection of cable band groove caulking along the
SMS. Inspect ductwork layout at tower head. Misc MEP paperwork and write diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

I inspected the work along the SMS that was completed earlier this week. Performance Caulking was not
on site.

46S: Caulking is ok, but the top end groove has sawdust embedded in the surface from cut plywood at the
tower head. This may have to be removed before painting.

48S: End groove also has sawdust embedded in the surface. On the DH, IB side, the end groove is not at
45 degrees. It appears that it was damaged before curing and badly repaired.

50S: Caulking is ok, but the top end groove has sawdust embedded in the surface.

52S: caulking is ok, but on the DH side, CADwelds are not covered by the caulk bead.

54S: caulking is ok, but on the DH side, CADwelds are not covered by the caulk bead.

56S: Caulking is ok.

I also went to inspect CB 98N. CB 98N had damage to the UH end groove caulk at top, down to the bond
breaker tape. A section may have to be cut out and recaulked.

067 C-COA-SCE.067

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAVID LAWPlumber/Pipefitter 1.00 0.00 0.00 1.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 260 Date: 30-Jan-2013 Wednesday

Diary: Dispute

MEP Material Delivery

At 1330, Dave Law called to inform me that a deliver of the air release valves (specified in RFI 2443R00)
and the parts for the tower head utility outlets had arrived. At 1445, I went to the FWS trailer and
inspected the material. It was undamaged, and had the accompanying mill certs and COC. As such, it
was field released.

123 0-000-000.123

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAVID LAWPlumber/Pipefitter 1.00 0.00 0.00 1.00

JNM DAMIAN LLANOSWelder 3.00 0.00 0.00 3.00

Diary: Dispute

Mechanical Piping

Damian Llanos spent the afternoon shift welding utility outlets on sections of 4" CA pipe to be installed
along the bike path. Dave Law assisted.

The MEP contact for YBITS contacted me to inform me that the air line from the YBI substation to the SAS
was complete and they would be hooking it up. I told them this was o.k. and there was no reason to delay
the hook up

126 0-000-000.126

Bid Item: 127 0-000-000.12704-0120F4 COMPRESS AIR (3 NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAVID LAWPlumber/Pipefitter 1.00 0.00 0.00 1.00

Diary: Dispute

MEP Material Tracking /
Inspection Procedures
At 1330, Dave Law called to inform me that a deliver of the air release valves and the parts for the tower
head utility outlets had arrived. At 1445, I went to the FWS trailer and inspected the material. It was
undamaged, and had the accompanying mill certs and COC. As such, it was field released.

127 0-000-000.127

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

I went to the tower head to measure as built conditions at 1200. The original supports detailed in Submittal
2767 were installed. All the supports on the west side of the tower head are 9" high, and all the supports
on the east side are 7". In addition, a detail that was overlooked by FWS in laying out the supports, on the
east side, the two sets of outside supports sit on a 10mm lap plate, so the support is 10mm higher than the
inside supports.

128 0-000-000.128
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 260 Date: 30-Jan-2013 Wednesday

This was discussed with Ari Konyalian (DJV), and the information was passed on to FWS and ABF. FWS
said that they will take the differential height of the supports in consideration when they submit Submittal
2767R01.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 5.00 0.00 0.00 5.00

JNM DAVID LAWPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

CCO 187 Pipe supports

The FWS crew spent 5 hours welding the thrust clips on the PS-12 channels at PP 27 of the WB bridge.

001 0-MSI-EFA.187
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